

WE
ARE
HERE

QEP TIMELINE

Sept 2025

Town Halls

Hold informational sessions to explain QEP.

Oct 2025

Initial Survey

Share initial survey soliciting all stakeholders for possible QEP topics (no idea is too crazy).

Late Fall 2025

Initial Proposals

The top 4 topics are identified. Committees are formed to develop proposals.

Jan/Feb 2026

Town Halls

Hold informational sessions to share top 4 proposals.

Sp/Su 2027

Final Planning

Respond to SACSCOC 7.2 (selection & learning objectives). Submit QEP with Focused Report.

Fall 2026

Initial Planning

Complete the literature review. Design the assessment plan. Identify the lead evaluator.

Apr/May 2026

Endorsement

The top proposal is submitted to all governance bodies for endorsement.

Mar 2026

Second Survey

The survey is shared with all stakeholders to determine the top proposal.

Fall 2027

Initial Implementation

SACSCOC onsite visit happens. Convene the QEP Implementation Team.

Sp 2028

Hiring

The QEP Director is hired.

Su 2028

Launch Preparation

The QEP Director and Implementation Team prepare the QEP for Year 1 launch.

Fall 2028

Launch

Launch QEP, Year 1