










Reaffirmation of Accreditation Timeline 2015-2016

<u>August 2015</u>	<u>September 2015</u>	<u>October 2015</u> Form Leadership Team
<u>November 2015</u>	<u>December 2015</u> Leadership Team Attends SACS Annual Meeting-Texas	<u>January 2016</u> Orientation of Leadership Team President's Staff conducts preliminary Compliance Audit 
<u>February 2016</u> Campus-wide Orientation Procedures of Accreditation Reaffirmation Process "Kick-off the Process" (late February/early March) Form QEP Team Form Compliance Certification Team 	<u>March 2016</u> President's Staff reports findings of preliminary Compliance Audit Fix issues found during preliminary Compliance Audit Orientation of Compliance Team Orientation of QEP Team Begin assessment and data collection for Identifying QEP Topic and begin developing plan 	<u>April 2016</u> Begin research and development of website to support the review and supply documentation  Begin Compliance Certification Audit by Compliance Team  
<u>May 2016</u>	<u>June 2016</u>	<u>July 2016</u> Attend SACS Institute on Quality Enhancement and Accreditation   





<p>Color Code</p> <p>Red – Leadership Team and Accreditation Administrator</p> <p>Orange- Compliance Certification Team</p> <p>Green- QEP Team</p> <p>Blue- Website/Online Documents Team</p>

2016-2017

<u>August 2016</u>	<u>September 2016</u>	<u>October 2016</u>
<p>New Employee Orientation Procedures of Accreditation Reaffirmation Process</p> <p>Campus-wide Update for Reaffirmation Process</p>	<p>Compliance Certification Audit continues</p> <p>QEP Outline Due (mid-month)</p>	<p>Compliance Audit Progress Report Due (mid-month)</p>
<u>November 2016</u>	<u>December 2016</u>	<u>January 2017</u>
	<p>Attend SACS Annual Meeting</p>	<p>Edit Compliance Audit Report</p>
<u>February 2017</u>	<u>March 2017</u>	<u>April 2017</u>
<p>Form Local Arrangements Committee to begin work on hosting Visiting Team</p>	<p>Compliance Certification Due— March 1</p>	<p>QEP Progress Report Due (mid-month)</p> <p>Off-site Review (25-27)</p>
<u>May 2017</u>	<u>June 2017</u>	<u>July 2017</u>
<p>Begin response to Off-site Review --Write the Focus Report</p>		<p>Edit QEP</p>

<p>Color Code</p> <p>Red – Leadership Team and Accreditation Administrator</p> <p>Orange- Compliance Certification Team</p> <p>Green- QEP Team</p> <p>Blue- Website/Online Documents Team</p> <p>Purple- Local Arrangements Committee</p>
--

2017-2018

<u>August 2017</u>	<u>September 2017</u>	<u>October 2017</u>
  	<p>QEP Due (4-6 weeks in advance of on-site visit)</p> <p>Focus Report Due (4-6 weeks in advance of on-site visit)</p>	<p>On-site Review- October 16-19</p> <p>Host Visiting Team</p>
<u>November 2017</u>	<u>December 2017</u>	<u>January 2018</u>
<p>Begin Response to On-site Review</p> 	<p>Attend SACS Annual Meeting</p>	<p>Respond to Review and Implement QEP</p>
<u>February 2018</u>	<u>March 2018</u>	<u>April 2018</u>
<u>May 2018</u>	<u>June 2018</u>	<u>July 2018</u>
	<p>COC reviews response and determines reaffirmation of accreditation</p>	

2023- Submit QEP Impact and Progress Report to SACS/COC (5 years later)

<p>Color Code</p> <p>Red – Leadership Team and Accreditation Administrator</p> <p>Orange- Compliance Certification Team</p> <p>Green- QEP Team</p> <p>Blue- Website/Online Documents Team</p> <p>Purple- Local Arrangements Committee</p>
--